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Introduction 
The pampas deer (Ozotoceros bezoarticus) was the dominant ungulate over most 
of the vast plain areas of southern South America (González et al., 2010). 
Originally distributed throughout the Argentinean grasslands, pampas deer 
suffered a dramatic decline within this country due to habitat loss and 
fragmentation, hunting, and the competition with livestock. It is considered 
internationally as a Nearly Threatened species and as Endangered in Argentina. 
Out of the pampas deer populations remaining in this country, one is located on 
the Aguapey grasslands (Corrientes province, north-eastern Argentina), which 
holds around 1,500 individuals living in private cattle ranches (Zamboni et al., 
2015). Many of these ranches are being transformed into pine plantations or 
intensive livestock production. Adjacent to the Aguapey grasslands, The Iberá 
Nature Reserve (INR) is a 13,000 km2 multiple use protected area that includes 
significant grassland habitats. At least two pampas deer populations became 
extinct around INR during the late 20th century. When INR was established in 
1983 remnant wildlife populations started to recover and several authors 
proposed the re-introduction of extirpated fauna. Thus, The Conservation Land 
Trust (CLT) started a project aimed to restore pampas deer within some of its own 
reserves sited inside INR. 
 
Goals 
The following goal was 
included within the 
Pampas Deer Recovery 
Plan presented by CLT 
and approved by the 
government of Corrientes 
(Jiménez-Pérez et al., 
2009a): 
x� Goal 1: Establishing, at 

least, one population of 
pampas deer inside 
Iberá Nature Reserve 
that will augment the 
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species distribution in Corrientes province and that will assure its long-term 
survival. 

 
Success Indicators 
The above plan did not include explicit indicators of performance. Therefore, we 
include basic demographic indicators related to our general goal: 
x� Indicator 1: Number of pampas deer present in the re-introduced populations. 
x� Indicator 2: Ratio between reproduction and mortality in the re-introduced 

populations. 
x� Indicator 3: Rate of increase in the re-introduced populations. 
 
Project Summary 
Feasibility: In 2001, a group of consultants presented to CLT a proposal to re-
introduce pampas deer inside San Alonso 100 km2 private reserve. In 2006, a 
technical team within CLT revised this proposal to turn it into a recovery plan that 
could be implemented by the foundation and approved by relevant authorities. 
First, we asked Argentinean and Brazilian experts to visit both the capture and 
release areas to review and plan translocation methods. All agreed that wild 
animals should be captured from the Aguapey population and then released into 
an acclimation pen at San Alonso before actual release. Pampas deer at the 
source population inhabit flooded grasslands that are impassable by truck and 
these animals could not be approached on foot or by horse. Hence, we had to 
dart the deer from a tractor carrying an especially designed platform on this rear. 
Since the CLT team did not have actual experience in darting, immobilizing and 
transporting pampas deer we had to look for an external expert to coordinate the 
first captures. Coordination was given to Dr. Mauricio Barbanti from Brazil, who 
was at that time the person with the most experience in capturing and handling 
pampas deer internationally. He helped us to design capture, transport, radio-
tagging and pre-release methods.  
 
A Population Viability Assessment (PVA) was carried out to choose different 
translocation strategies and to asses demographic and genetic impact on the 
source population (Jiménez-Pérez et al., 2009b). Once we had chosen a 
translocation coordinator, we presented a recovery plan to provincial authorities 
for its approval. This plan included three potential re-introductions sites within INR 
in order of descending priority: San Alonso, San Nicolás (200 km2) and Rincón del 
Socorro/Iberá (300 km2). Explanatory meetings and personal visits where held 
with local landowners to explain the project rational, goals and methods. General 
response to the idea was unenthusiastic, since cattle ranches tended to be 
reluctant to cooperate with conservationists that “interfere” in the management of 
their properties. During this process we were in contact with national wildlife 
authorities that were coordinating a national recovery plan for the species. 
Simultaneously, a PhD thesis showed good genetic variability within the source 
population in Aguapey (Raimondi, 2013). 
   
Implementation: Since all pampas deer live in private property and no landowner 
was willing to let us capture animals at their land, we purchased a 5 km2 property 
sited in the best area for the species. Within this property cattle was excluded and 
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small burns were carried 
out to create optimum 
habitat for pampas deer. A 
park ranger watched the 
area and started 
habituating deer to the 
tractor that would be used 
in the captures. The first 
translocation campaign 
was coordinated by an 
external expert (i.e. 
Mauricio Barbanti) with 
assistance from our team, 
and supervision from 
provincial authorities on 
June 2009. During this 
campaign five animals 
were captured and 
translocated (3 females:1 male) to San Alonso. Two of the females died at the pre
-release pen due to the translocation process. In July 2009, a second campaign 
was coordinated by our veterinarians who gained experience on the previous 
operation. On this occasion 4 females were captured and translocated, one of 
which died due to the impact of the dart on its hip (Jiménez-Pérez et al., 2009b). 
During 2011, five more female deer were translocated San Alonso and all of them 
survived. During 2012, 10 more animals were translocated to the area (9 
females:1 male) with zero casualties during the translocation and pre-release 
phases. During the following 2 months after their release 4 female deer died after 
drowning in the swamps that surround San Alonso Island. 
 
On 2012, 6 animals (4 females:2 males) were translocated from Aguapey to San 
Nicolás on western INR. During the following months, 1 female drowned in a 
lagoon, 1 male swam to San Alonso and remains there, 2 moved to pine 
plantations outside INR and died there, and 2 were captured and translocated to 
San Alonso, one of which died after translocation. As a result of this, further re-
introductions to San Nicolás reserve were halted. In 2015 a third population was 
started in Rincón del Socorro on south-eastern INR. Seven animals were 
translocated with zero casualties during the captures. One animal died at the pre-
release pen from wounds unrelated to the captures, and the remaining 6 animals 
were released from the pen. Later a female deer died after leaving the protected 
area to move into private cattle ranches, while the remaining 5 animals seem to 
have settled in protected prime habitat. This incipient population will be reinforced 
with more animals during the following years.  
        
Post-release monitoring: All translocated animals carried VHF collars and were 
monitored regularly. After settling in the area, pampas deer started breeding fast 
in San Alonso. By June 2015, 48 fawns have been identified in San Alonso and 
the estimated population was 55 - 60 animals. Annual pregnancy rate and annual 
survival were estimated at 86% and 90% respectively, which gave an estimated 
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intrinsic population growth rate (i.e. λ) of 1.67 and an annual rate of population 
increase of 33% (Zamboni et al., 2015). With this information in hand the re-
introduced population should grow and persist in the long term at San Alonso 
and, most likely, colonize other sites in western INR, like San Nicolás, from there.   
 
Major difficulties faced 

x� Pampas deer are difficult to capture, immobilize and handle: These are small 
deer that can suffer from capture stress, and have a small muscular area for 
darting. We have lost several animals during captures. Even though we have 
been able to minimize losses through experience and changes in drugs and 
type of darts, there is still a significant chance that an animal could die in any 
capture. As a result of this, we decided to stop capturing animals in San 
Alonso to put radio-collars and we also stopped further releases once we saw 
that these were not essential. We also saw that putting new animals in well-
established groups could promote migration that could end up in animals being 
lost or drowned.      

x� We did not have actual experience in capturing and translocating these 
animals: Solutions to this problem are explained below. 

x� Pampas deer is a high-profile species with a negative precedent regarding 
capture and translocation: This is one of the most popular endangered species 
in Argentina. As a result of this, many people get anxious when someone 
proposes proactive management, which could result in potential individual 
losses. There was also a precedent in the 1960s when the Argentinean 
Hunters Association and the Army carried out a large-scale operation aimed to 
capture and rescue an endangered population of this species in Buenos Aires 
province. The result of this operation was the eventual death of all animals 
involved. This created a very negative precedent within a national conservation 
culture that also lacked clear examples of successful re-introductions with 
other species.     

x� As a consequence of the previous challenges, it was difficult to get permits to 
capture and translocate pampas deer in order to establish a new population: 
Getting these permits took patience, getting the best external advice, 
establishing good methods and managing interpersonal relations.  

x� Relations with landowners at the source population were difficult: Local land-
owners were very distrustful of conservationists, and especially of people 
working for CLT because they feared that we wanted to set limits to their land 
use or have some hidden agenda. The let us get into their properties to census 
pampas deer but did not let us get animals from their ranches. This forced us 
to buy a small property where we could work in a safe and predictable manner, 
which was an expensive alternative. After the translocations, some neighbors 
were outraged that we were taking away “their” deer, even though we had all 
legal permits, we worked inside our property, we did not tell them what to do in 
their land, they did not have any legal right on the animals, or carried out any 
activity with them. These complaints did not stop the authorities from 
authorizing several translocations, though they did complicate the whole 
process.   
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Major lessons learned 

x� Bring the best practical 
available knowledge 
into your plans: It is 
important to identify 
those people with the 
best practical 
experience on the 
matter and learn from 
them. Listen but also 
be cautious from 
experts with much 
biological and 
theoretical knowledge 
who have no previous 
experience in actual re-
introductions. If you 
want to learn about 
how to re-introduce a species, you should mostly look for people with 
experience on similar re-introductions, not so much for experts on the species 
biology. Instead of asking who of your friends knows the most about the 
subject, try to identify whoever in the World has the best practical knowledge 
about your case and turn him or her into your friend and collaborator. If the 
project is sensible they will probably come to your help without charging for it. 
It is important to gather the best available information and show that your plan 
and methods are sensible and well-grounded. Having good experts on your 
side and a professionally written plan also helps the authorities to grant the 
requested permits for capture and translocation.  

x� Listen to everybody’s opinion but get ready to displease someone when you 
try to change the status quo: Working with high-profile species is a delicate 
matter and it is easy to get entangled in interpersonal and inter-institutional 
conflict. Quite often conservationists are conservative and feel more 
comfortable if things are left the way they are, (i.e. the present status quo) 
than if someone tries to change them. In these cases, benign neglect is seen 
with understanding, while proactive management is watched with skepticism, 
when not hostility. If something goes wrong someone should be blamed, you, 
scientists who supported the project or the authority that authorized it, and this 
makes some people highly defensive or critical, in order to avoid getting 
caught in an eventual public “cross-fire”. Also, be aware of consultants that 
propose plans that are very costly to your institution in terms of limited 
resources (time, land, money or personnel) because they want to save face 
with their peers in case that something goes wrong. Though it is critical to get 
the best external advice, it is also key that final decisions are taken by the 
team and institution that, in any case, will have to pay the final price. Finally, 
while it is important to take in account everybody’s opinions, if you try to make 
everybody happy, you may end up not doing anything substantial or just 
pretending that you did it.  

Darted pampas deer 
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x� Be respectful and patient without stalling: Invest time and respect with all 
authorities, stakeholders and experts. We probably went too fast with national 
authorities without recognizing what they saw as their legitimate authority, and 
this created unnecessary tensions through the years. We could also have 
invested more time getting the landowners on our side, though it is possible 
that would not have changed what already was an excellent biological result 
(i.e. an established and growing re-introduced population).   

x� Get ready for losses but also be aware that progress is incremental and things 
improve when you persist, monitor, evaluate and learn from mistakes: During 
the first two captures we had significant mortality related to the translocation 
process. Whoever, these two operations were critical to establish a well-
trained local team and to identify points for improvement. Subsequent 
translocations reduced animal losses to a minimum and allowed us to build a 
sustainable population. Hence, it is very important to understand that nothing 
starts with perfection, and that with these delicate animals this will imply initial 
deaths. However, if you persist and learn fast the overall result will be positive 
for the species conservation status as long as there is good habitat. If a good 
project is halted after the first setbacks you may loose the opportunity to learn 
and create significant improvements, while you may also establish a bad 
precedent for future similar initiatives.      

  
Success of project 

Reason(s) for success/failure: 

x� Long-term commitment and high availability of optimal habitat: CLT was ready 
to invest on this project for as many years as necessary. Patience and 
persistence were critical for eventual success. It was also critical that CLT 
managed vast areas with good grasslands and no threats for the species, and 
that the area lacked large predators like puma or jaguar, which would have 
affected survival of re-introduced animals. 

x� Excellent advisors: Support and commitment from experienced external 
advisors helped us to design professional plans, to get them authorized and, 
most important, to train a local team that now has optimal experience in 
capturing, translocating, monitoring and managing pampas deer. 

x� Team work: During these years of work we have been able to establish a 
highly motivated team of professionals who share a common vision, are able 
to put aside personal agendas, take management decisions in a cooperative 
way, manage interpersonal conflicts in an educated and positive manner, and 
enjoy working with each other. This has been crucial to invest all our energy in 
getting results, learning fast and avoiding waste of energy in unproductive 
conflict, blaming each other or interpersonal fights. 

x� Establishing a learning culture: Being a pioneer project, we needed to try and 
test new methods in order to respond to losses, or to improve our 
management techniques. In this regard it was critical to monitor the different 
stages of the re-introduction process: immobilization, transport, acclimation, 

Highly Successful  Successful Partially Successful  Failure 

 √   
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release, survival and reproduction in the wild. Every translocation operation 
and regular monitoring of re-introduced animals has helped us to improve our 
knowledge on the species needs and how to manage it. After 7 years of 
working with these animals we still have much to learn about them (e.g. we still 
do not know why the deer chose to leave San Nicolás reserve) but we have 
been able to improve our techniques to achieve high survival of captured and, 
especially, released animals. 

x� Proactive communication and transparency: The project was quick to 
communicate to authorities, neighbors, academics, conservationists and the 
general public both the good and the bad news. For some time this gave “fuel” 
to some groups that had a negative predisposition towards the project. 
However, on the long run, once it was clear that the re-introduced population 
was closely monitored and growing quickly, there was general acceptance that 
gains surpassed any losses, and that it was a good opportunity to establish a 
new population of this cervid inside what is presently its largest strictly 
protected area in Argentina. 

 
References 
González, S., Cosse, M., Braga, F.G., Vila, A.R., Merino, M.L., Dellafiore, C.M., 
Cartes, J.L., Maffei, L., & Gimenez-Dixon, M. (2010) Pampas deer Ozotoceros 
bezoarticus (Linnaeus 1758). Neotropical Cervidology: biology and medicine of 
Latin American deer. 119-132 pp.  
 
Zamboni, T., Delgado, A., Jiménez-Pérez, I., & De Angelo, C. (2015) How many 
are there? Multiple covariate distance sampling for monitoring pampas deer in 
Corrientes, Argentina. Wildlife Research, 42: 291-301. 
 
Jiménez-Pérez, I., Delgado, A., Srur, M. & Heinonen, S. (2009) Proyecto de 
conservación, rescate y restauración del venado de las pampas en la provincia 
de Corrientes. http://www.proyectoibera.org/download/venado/
proyecto_restauracion_venado.pdf 
 
Jiménez-Pérez, I., Barbanti, J.M., Delgado, A., Fernández, J., Heinonen, S.,  
Navarro, M., Solis, G. & Srur, M. (2009b) Actualización del estado de 
conservación del venado de las pampas (Ozotocerus bezoarticus) en Corrientes 
(2007-2009): avances y desafíos. http://www.proyectoibera.org/download/venado/
estudio_venado_corrientes_07-09.pdf 
 
Zamboni, T., Jiménez-Pérez, I., Abuín, R., Antúnez, B., Pereda, I., Peña, J & 
Massat, M. (2015) Proyecto de recuperación del venado de las pampas en la 
Reserva Natural Iberá y los bañados de Aguapey: informe de resultados y 
actividades (Año 2014). http://www.proyectoibera.org/download/venado/
informe_proyecto_venados_corrientes_2014.pdf 

Mammals 



I N T E R N A T I O N A L  U N I O N
F O R  C O N S E R V A T I O N  O F  N A T U R E

Rue Mauverney 28
1196 Gland, Switzerland
Tel +41 22 999 0000
Fax +41 22 999 0002
www.iucn.org

W O R L D  H E A D Q U A R T E R S


